

WOCSTAR WEBSITE — MVP BUILD PLAN (March 31 – April 14)

Objective: Deliver a clean, credible, and fully presentable website reflecting brand authority. Phase 1 (March 31 – April 4): Define structure, navigation, and design direction. Gather key assets (press, images, content). Approval checkpoint on April 4. Phase 2 (April 5 – April 10): Build core pages (Homepage, About, Programs, Press/Media). Ensure clear structure and usability. Phase 3 (April 11 – April 14): Finalize MVP with full content integration, responsive design, and quality assurance. Outcome: Live, presentable website ready for external sharing.

LUXHOUSE WEBSITE — MVP BUILD PLAN (April 4 – April 19)

Objective: Deliver a premium, hospitality-focused website with a functional booking experience. Phase 1 (April 4 – April 7): Define structure, user journey, and booking flow. Align on visual direction. Gather assets (photos, pricing, descriptions). Phase 2 (April 8 – April 13): Build homepage and property page templates. Implement booking flow structure. Phase 3 (April 14 – April 19): Finalize MVP with functional booking experience, pricing display, responsiveness, and testing. Outcome: Live MVP allowing users to browse properties and initiate bookings.